


National Parks Development Committee
Rizal Park, Ermita, Manila

**MAJOR PROGRAMS AND PROJECTS,
BENEFICIARIES AND STATUS OF IMPLEMENTATION**


January 1 to December 31, 2013

Major Projects under Rapid, Inclusive and Sustained Economic Growth		Project Beneficiaries	Status of Implementation
I. Infrastructure			
1	Fabrication & Installation of Entrance Gates Park Goers and Tourism	Park Goers and Tourism Stakeholders	Completed as of May 10, 2013
2	Rehabilitation of Burnham Green Pavement	Park Goers and Tourism Stakeholders	Completed as of June 9, 2013
3	Construction of Senior Citizen's Garden	Park Goers and Tourism Stakeholders	Completed as of June 9, 2013
4	Proposed Pedestrian Promenade (LRT United Station Station to Rizal Park Children's Playground)	Park Goers and Tourism Stakeholders	Completed as of Oct. 16, 2013
5	Rehabilitation/Improvement of Open Air Auditorium	Park Goers and Tourism Stakeholders	Completed as of Oct. 28, 2013
6	Rehabilitation of Kanlungan Ng Sining	Park Goers and Tourism Stakeholders	Completed as of Oct. 14, 2013
7	Construction of Noli Me Tangere Visitor's Center	Park Goers and Tourism Stakeholders	Completed as of Nov. 24, 2013
8	Kilometer Zero - National Monument Hardware & Software Redevelopment	Park Goers and Tourism Stakeholders	68 % Completed as of Dec. 31, 2013
II. Information System Strategic Plan			
1	Acquisition of Computer Hardware & Software	Park Goers and Tourism Stakeholders	Completed as of April 29, 2013
2	Design and Implementation of an Integrated and Real Time Software and Security Infrastructure for Revenue Center Project	Park Goers and Tourism Stakeholders	Completed as of Sept. 16, 2013
3	Engaging of Services in a Website Developer for the Design & Hosting of NPDC Website	Park Goers and Tourism Stakeholders	32 % completed. Policy on Government Website Template was implemented on Oct. 19, 2013, that required Forward Solutions to redesign all mockups base on the template approved by the Government

Prepared By:


EDGARDO A. LUNIZO
PED Staff

Noted


EDUARDO C. VILLALON, JR.
Planning Officer V