


**MAJOR PROGRAMS AND PROJECTS,
BENEFICIARIES AND STATUS OF IMPLEMENTATION**


January 1 to December 31, 2020

Major Projects under Rapid, Inclusive and Sustained Economic Growth		Project Beneficiaries	Status of Implementation
I. Infrastructure			
1	Lot 2 - Improvement of Open Air Auditorium	Park Goers and Tourism Stakeholders	100% Completed as of Dec. 5, 2020
2	Rehabilitation of Water & Sprinkler System, Dredging and Waterproofing of Lagoon	Park Goers and Tourism Stakeholders	87.58% Completed as of Dec. 31, 2020
3	Landscape Improvement of Central Section of Rizal Park Phase 1	Park Goers and Tourism Stakeholders	100% Completed as of July 7, 2020
4	Landscape & Park Redevelopment of Light & Sound Complex	Park Goers and Tourism Stakeholders	100% Completed as of Aug. 25, 2020
ii. Information, Communication and Technology Projects			
1	Lot 1 - Supply, Installation, Delivery of LED Video Wall	Park Goers and Tourism Stakeholders	100% Completed as of Nov. 28, 2020
2	Rehabilitation of Light & Sound (The Martyrdom of Dr. Jose Rizal: A Light and Sound Presentation)	Park Goers and Tourism Stakeholders	100% Completed as of Sept. 5, 2020
3	Rehabilitation of Permanent Lighting of Rizal Monument & Flagpole at Rizal Park	Park Goers and Tourism Stakeholders	100% Completed as of Aug. 30, 2020
4	Installation of Security Platform for Roxas Boulevard	Park Goers and Tourism Stakeholders	67.73% Completed as of Dec. 31, 2020
III. ICT Software			
1	Acquisition of Directory Software	Park Goers and Tourism Stakeholders	100% procured
60	Acquisition of Antivirus	Park Goers and Tourism Stakeholders	100% procured
1	Acquisition of Window Servers	Park Goers and Tourism Stakeholders	100% procured
IV. Promotion of Services			
A. Programs			
11	Concert of the Park	Park Goers and Tourism Stakeholders	Shows for the 2nd, 3rd & 4th quarter of 2020 were cancelled due to the implemented Community Quarantine brought by COVID-19 pandemic.
9	Paco Park Presents	Park Goers and Tourism Stakeholders	
10	Labs kita Sabado	Park Goers and Tourism Stakeholders	
275	Light & Sound Tableau Presentations	Park Goers and Tourism Stakeholders	
10	Weeknights@6 (Cinema; music, dance theater, literature & visual arts)	Park Goers and Tourism Stakeholders	
3	Cinema in the Open Air	Park Goers and Tourism Stakeholders	
5	Activities/Exhibits at the Rizal Park Visitor's Center	Park Goers and Tourism Stakeholders	
1	Harana Para Kay Rizal	Park Goers and Tourism Stakeholders	
3	Stop and Salute Monthly Flag Ceremony	Park Goers and Tourism Stakeholders	
B. Special Events			
1	Chinese Lunar New Year	Park Goers and Tourism Stakeholders	100% completed
1	Valentine's Day	Park Goers and Tourism Stakeholders	100% completed
1	GomBurZa Martyrdom	Park Goers and Tourism Stakeholders	100% completed
1	National Women's Month Celebration	Park Goers and Tourism Stakeholders	100% completed
C. Other Events and Programs			
1	Traslacion 2020	Park Goers and Tourism Stakeholders	100% completed
1	Feast of the Sto. Nino (Exhibit and Grand Procession)	Park Goers and Tourism Stakeholders	100% completed
1	National Arts Month	Park Goers and Tourism Stakeholders	100% completed

Prepared By:


EDGARDO A. LUNIZO
PMD Staff

Noted By:


EDUARBO C. VILLALON, JR.
Planning Officer V